
Billing Date: November 8, 2016

Billing #: 000054

To: RTP Finance Center (D143-02) From: KEYLOGIC SYSTEMS INC

US E.P.A. 3168 COLLINS FERRY ROAD

109 TW Alexander Drive MORGANTOWN, WV  26505

Durham, NC  27711

Prime Contract #: GS-35F-0151L POP Start Date: 7/15/2012

Other Contract #: EP-G12H-00434 POP End Date: 7/14/2017

Contract Name: EPA OCFO BAS 3 Total Contract: 13,383,453.39$                  

Account Number: 2258 Funded Amount: 14,027,502.67$                  

Remaining Funding: 970,673.87$                       

Billing Pd From: 10/1/2016 Current Current Current Cumulative Cumulative

To: 10/31/2016 Rate Hours Billable Hours Billable

Senior Proj Manager 142.92      -                       -                                     1,699.5                242,892.54                         

Senior Proj Manager 142.92      -                       -                                     1,747.0                249,681.24                         

Senior Proj Manager 145.78      -                       -                                     1,671.0                243,598.38                         

Senior Proj Manager 148.69      -                       -                                     1,233.0                183,334.77                         

Senior Proj Manager 151.67      107.0                   16,228.69                           502.0                   76,138.34                           

System Architect 173.03      -                       -                                     411.0                   71,115.34                           

System Architect 176.49      -                       -                                     1,181.0                208,434.72                         

System Architect 180.02      -                       -                                     1,177.5                211,973.55                         

System Architect 183.62      138.0                   25,339.56                           419.0                   76,936.78                           

System Engineer III 159.15      -                       -                                     10.0                     1,591.50                             

System Engineer III 159.15      -                       -                                     1,239.0                197,186.85                         

System Engineer III 162.33      -                       -                                     1,511.5                245,361.81                         

System Engineer III 165.58      -                       -                                     1,699.0                281,320.42                         

System Engineer III 168.89      142.0                   23,982.38                           574.0                   96,942.86                           

System Engineer I 100.84      -                       -                                     1,738.0                175,259.92                         

System Engineer I 100.84      -                       -                                     1,823.0                183,831.32                         

System Engineer I 102.86      -                       -                                     2,273.5                233,852.21                         

System Engineer I 104.91      -                       -                                     1,827.0                191,670.57                         

System Engineer I 107.01      136.0                   14,553.36                           551.0                   58,962.51                           

Sys/Sftw Analyst II 131.98      -                       -                                     3,106.0                409,929.88                         

Sys/Sftw Analyst II 131.98      -                       -                                     5,698.3                752,061.64                         

Sys/Sftw Analyst II 134.62      -                       -                                     6,994.2                941,559.21                         

Sys/Sftw Analyst II 137.31      -                       -                                     6,163.5                846,310.21                         

Sys/Sftw Analyst II 140.06      537.5                   75,282.25                           1,767.5                247,556.05                         

Sys/Sftw Analyst I 59.55        -                       -                                     1,826.0                108,738.32                         

Sys/Sftw Analyst I 59.55        -                       -                                     1,882.0                112,073.11                         

Sys/Sftw Analyst I 60.74        -                       -                                     1,862.0                113,097.88                         

Sys/Sftw Analyst I 61.96        -                       -                                     1,860.5                115,276.58                         

Sys/Sftw Analyst I 63.19        160.0                   10,110.40                           547.5                   34,596.53                           

Programmer III 112.81      -                       -                                     4,385.0                494,671.88                         

Programmer III 112.81      -                       -                                     5,876.5                662,927.99                         

Programmer III 115.07      -                       -                                     6,205.0                714,009.39                         

Programmer III 117.37      -                       -                                     7,603.5                892,422.81                         

Programmer III 119.71      414.5                   49,619.80                           2,173.0                260,129.85                         

Programmer II 87.79        -                       -                                     905.5                   79,493.85                           

Programmer II 89.55        -                       -                                     1,971.0                176,503.05                         

Programmer II 91.34        -                       -                                     1,981.5                180,990.21                         

Programmer II 93.17        160.0                   14,907.20                           592.0                   55,156.64                           

Database Spec I 90.92        -                       -                                     2,650.0                240,938.00                         

Database Spec I 90.92        -                       -                                     1,797.0                163,383.24                         

Database Spec I 92.74        -                       -                                     2,687.2                249,210.93                         

Database Spec I 94.59        -                       -                                     3,090.5                292,330.43                         

Database Spec I 96.49        262.5                   25,328.63                           933.5                   90,073.42                           

Technical Spec. II 80.08        -                       -                                     2,258.0                180,820.64                         

Technical Spec. II 80.08        -                       -                                     1,822.5                145,945.80                         

Technical Spec. II 81.68        -                       -                                     699.0                   57,094.32                           

SME I 103.21      -                       -                                     114.5                   11,817.56                           

SME I 105.27      -                       -                                     34.0                     3,579.18                             

SME I 109.53      113.0                   12,376.89                           113.0                   12,376.89                           

Fixed Price Subcontractor - Northramp OY1 194,919.45                         

Fixed Price Subcontractor - FedSight OY1 139,206.89                         

Fixed Price Subcontractor - FedSight OY2 768,032.25                         

Fixed Price Subcontractor - FedSight OY3 23,727.10                           

Total Labor 2,170.5                267,729.16                         102,886.7            13,001,046.81                    

TRAVEL NORTHRAMP -                                     984.82                                

GENERAL & ADMIN 175.30                                

OTHER DIRECT COSTS -                                     45,923.01                           

TRAVEL KEYLOGIC/OTHER SUBS 87.24                                  2,188.75                             

GENERAL & ADMIN 11.34                                  6,510.11                             

Total ODC & Burdens 98.58                                  55,781.99                           

Billing Subtotal 267,827.74                         13,056,828.80                    

267,827.74$                       13,056,828.80$                  

Michele Smith

Director of Contracts

KEYLOGIC SYSTEMS, INC.

304-296-9100

Total


